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First Flight Tracker Tray Flight Calorimeter PEM

Major Events of the Past Year
 Malindi X-band ground station unavailable. Completed Ku-band

study: July 2003

 HQ Astronomy and Physics Division Funds LAT Rebaseline and
Ku-band Addition: September 11, 2003

 Mission Confirmation Readiness Review (MCRR): October 9, 2003

 Space Science Enterprise AA Confirmation Briefing: November 20,
2003

– Retained controlled re-entry capability
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Flight LAT Grid Flight LAT ACD composite shell, w/ tile flexures

Major Events of the Past Year

 Agency Confirmation Review: December 3, 2003

 Spacecraft Subsystem Peer Reviews: March/April 2004

 NASA/DOE Review of LAT Development: March 2004

 Spacecraft Flight Software CDR: April 15-16, 2004

 Spacecraft CDR: May 24-27, 2004

 GBM Systems CDR: June 29-30, 2004


